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ESTIMATE RUN 08/03/2015

ESTIMATE SUMMARY 09:35:27

CONTID: C18147         ESTIMATE NO: 0026 PROG 2005

PCN: 18147-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88:CHERRY CREEK BRIDGE REP - PERCENT TIME:

PROJECT NO: FBR088A-031                   

SH88:CHERRY CREEK BRIDGE REP -

NAME OF ROAD: 088B

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/03/2015 DATE TIME STARTED 11/06/2013

7353 S. EAGLE STREET DATE LET 09/12/2013 DATE WORK BEGAN

 DATE AWARDED 10/03/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/22/2013 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 11/06/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,070,706.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 16,726,371.38 NON-PARTICIPATING 993,626.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -56,793.24

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.71

CALENDAR DAYS

CALENDAR DAYS

87.21%

2,311,694.01

993,626.50

936,833.26

936,833.26

$

$

$

$

0.00

15,759,012.31

15,759,012.31

1,995.14

15,761,007.45

-250,895.57

0.00

15,510,111.88

0.00

AMOUNT DUE 15,510,111.88 936,833.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 936,833.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

419.5 TIME ALLOW: 425

ORIG TIME ALLOW: 425
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (18058) 

0005 Removal of Wall 31.000

0.000

202-00155  
 

1,612.0031.000

0.00

31.000

LF  

52.00000

0010 *Swale Protection Type 1 0.000

0.000

208-00500  
 

0.000.000

0.00

332.000

LF  

13.00000

0015 *Swale Protection Type 2 0.000

0.000

208-00502  
 

0.000.000

0.00

232.000

LF  

110.00000

0020 Swale Protection Type 3 0.000

0.000

208-00503  
 

0.000.000

0.00

195.000

LF  

96.00000

0025 *Swale Protection Type 4 0.000

0.000

208-00504  
 

0.000.000

0.00

693.000

LF  

22.00000

0030 *Swale Protection Type 5 0.000

0.000

208-00505  
 

0.000.000

0.00

400.000

LF  

26.00000

0035 Aggregate Base Course (Class 6) 890.520

0.000

304-06000  
 

16,919.88890.520

0.00

890.520

TON 

19.00000

0040 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

2,452.000

TON 

23.00000

0045 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

187.000

TON 

110.00000

0050 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 751.110

0.000

403-33841  
 

48,822.15751.110

0.00

751.110

TON 

65.00000

0055 *Emulsified Asphalt (Slow-Setting) 200.000

0.000

411-10255  
 

500.00200.000

0.00

200.000

GAL 

2.50000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (18058) 

0060 *Masonry Landscape Wall (Dry Stack) 455.000

0.000

504-08255  
 

14,560.00455.000

0.00

455.000

SF  

32.00000

0065 Soil Riprap (12 Inch) 1,093.000

0.000

506-00412  
 

51,371.001,093.000

0.00

1,093.000

CY  

47.00000

0070 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

175.000

LF  

110.00000

0075 *Concrete Sidewalk (Special) 2,008.000

0.000

608-00005  
 

68,272.002,008.000

0.00

2,008.000

SY  

34.00000

0080 *Concrete Sidewalk (6 Inch) 1,807.000

0.000

608-00006  
 

45,175.001,807.000

0.00

1,807.000

SY  

25.00000

0085 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

16.000

SY  

120.00000

0090 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

41.000

LF  

13.00000

0095 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

162.000

LF  

10.00000

0100 *Curb and Gutter Type 2 (Section II-B) 1,049.000

0.000

609-21020  
 

11,539.001,049.000

0.00

1,049.000

LF  

11.00000

0105 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

181.000

LF  

25.00000

0110 Median Cover Material (Stone) 5,687.000

0.000

610-00055  
 

13,648.805,687.000

0.00

5,687.000

SF  

2.40000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (18058) 

0115 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

0.000.000

0.00

2.000

EACH

510.00000

0115 MATERIAL ALLOWANCE HPS 150 Watt 2.000

0.000

1,995.142.000

0.00EACH

997.57000

0120 Water Meter and Vault 1.000

0.000

619-00000  
 

5,300.001.000

0.00

1.000

EACH

5,300.00000

0125 2 Inch Copper Pipe 35.000

0.000

619-40160  
 

1,435.0035.000

0.00

100.000

LF  

41.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1380 Added Item (Cubic Yard)/ Unclassified Excavation 
(Complete in Place)

0.000

0.000

900-00004  
 

0.000.000

0.00

0.000

CY  

6.58000

CAT 281,149.970.00511,855.83CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0135 *Clearing and Grubbing 1.000

0.000

201-00000  
 

55,900.001.000

0.00

1.000

L S 

55,900.00000

0140 Removal of Inlet 3.000

0.000

202-00019  
 

2,070.003.000

0.00

3.000

EACH

690.00000

0145 Removal of Manhole 14.000

0.000

202-00021  
 

6,160.0014.000

0.00

14.000

EACH

440.00000

0150 Removal of Riprap 1,277.000

0.000

202-00027  
 

12,131.501,277.000

0.00

1,277.000

SY  

9.50000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0155 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0160 Removal of Valve 4.000

0.000

202-00032  
 

1,080.004.000

0.00

4.000

EACH

270.00000

0165 Removal of Pipe 4,836.000

0.000

202-00035  
 

82,212.004,836.000

0.00

5,908.000

LF  

17.00000

0170 Removal of End Section 7.000

0.000

202-00037  
 

1,260.007.000

0.00

7.000

EACH

180.00000

0175 *Removal of Delineator 6.000

0.000

202-00090  
 

78.006.000

0.00

8.000

EACH

13.00000

0180 Removal of Concrete Median Cover Material 574.000

0.000

202-00190  
 

5,453.00574.000

0.00

574.000

SY  

9.50000

0185 Removal of Sidewalk 638.000

72.000

202-00200  
 

6,035.00710.000

612.00

710.000

SY  

8.50000

0190 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

24.000

LF  

18.00000

0195 Removal of Curb and Gutter 2,189.000

16.000

202-00203  
 

12,127.502,205.000

88.00

2,391.000

LF  

5.50000

0200 Removal of Concrete Curb Ramp 9.000

0.000

202-00206  
 

540.009.000

0.00

9.000

SY  

60.00000

0205 *Removal of Asphalt Mat 19,097.000

0.000

202-00220  
 

82,117.1019,097.000

0.00

19,097.000

SY  

4.30000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0210 *Removal of Asphalt Mat (Planing) 0.000

31,326.000

202-00240  
 

37,591.2031,326.000

37,591.20

40,869.000

SY  

1.20000

0215 *Removal of Pavement Marking 11,491.000

0.000

202-00250  
 

14,938.3011,491.000

0.00

11,491.000

SF  

1.30000

0220 *Removal of Light Standard 6.000

0.000

202-00700  
 

1,860.006.000

0.00

6.000

EACH

310.00000

0225 *Removal of Ground Sign 3.000

0.000

202-00810  
 

246.003.000

0.00

19.000

EACH

82.00000

0230 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

56.00000

0235 *Removal of Fence 442.000

0.000

202-01000  
 

1,370.20442.000

0.00

442.000

LF  

3.10000

0240 *Removal of Guardrail Type 3 25.000

0.000

202-01130  
 

275.0025.000

0.00

25.000

LF  

11.00000

0245 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,520.004.000

0.00

4.000

EACH

380.00000

0250 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,600.00000

0255 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

6.000

EACH

250.00000

0260 Abandon Well 3.000

0.000

202-04100  
 

3,600.003.000

0.00

3.000

EACH

1,200.00000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0265 *Unclassified Excavation (Complete In Place) 136,394.000

3,000.000

203-00010  
 

917,212.52139,394.000

19,740.00

139,394.000

CY  

6.58000

0270 Muck Excavation 476.000

0.000

203-00100  
 

1,904.00476.000

0.00

476.000

CY  

4.00000

0275 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

140.00000

0280 Backhoe 63.500

0.000

203-01510  
 

10,160.0063.500

0.00

75.000

HOUR

160.00000

0285 Dozing 54.000

0.000

203-01550  
 

7,560.0054.000

0.00

80.000

HOUR

140.00000

0290 Front End Loader (Rubber Tire) 15.000

0.000

203-01590  
 

1,800.0015.000

0.00

40.000

HOUR

120.00000

0295 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

24.000

HOUR

95.00000

0300 *Potholing 271.000

0.000

203-01597  
 

48,780.00271.000

0.00

350.000

HOUR

180.00000

0305 *Sweeping (With Pickup Broom) 100.000

0.000

203-01622  
 

14,000.00100.000

0.00

200.000

HOUR

140.00000

0310 Filter Material (Class A) 813.000

0.000

206-00510  
 

37,398.00813.000

0.00

813.000

CY  

46.00000

0315 Topsoil 9,667.000

0.000

207-00205  
 

58,002.009,667.000

0.00

38,575.000

CY  

6.00000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0320 *Erosion Log (12 Inch) 13,007.000

426.000

208-00002  
 

55,075.3013,433.000

1,746.60

13,433.000

LF  

4.10000

0325 *Silt Fence 153.000

0.000

208-00020  
 

198.90153.000

0.00

160.000

LF  

1.30000

0330 *Aggregate Bag 221.000

55.000

208-00035  
 

2,070.00276.000

412.50

276.000

LF  

7.50000

0335 *Check Dam 12.000

0.000

208-00040  
 

5,880.0012.000

0.00

12.000

EACH

490.00000

0340 *Concrete Washout Structure 3.000

0.000

208-00045  
 

1,950.003.000

0.00

3.000

EACH

650.00000

0345 *Storm Drain Inlet Protection (Type 1) 20.000

0.000

208-00051  
 

150.0020.000

0.00

20.000

LF  

7.50000

0350 *Storm Drain Inlet Protection (Type 2) 153.000

0.000

208-00052  
 

18,360.00153.000

0.00

153.000

LF  

120.00000

0355 Vehicle Tracking Pad 28.000

0.000

208-00070  
 

42,000.0028.000

0.00

28.000

EACH

1,500.00000

0360 Removal and Disposal of Sediment (Labor) 540.500

23.000

208-00103  
 

23,103.50563.500

943.00

563.500

HOUR

41.00000

0365 Removal and Disposal of Sediment (Equipment) 298.500

11.000

208-00105  
 

29,402.50309.500

1,045.00

309.500

HOUR

95.00000

0370 *Sweeping (Sediment Removal) 184.000

30.500

208-00106  
 

30,030.00214.500

4,270.00

300.000

HOUR

140.00000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0375 Erosion Control Supervisor 468.000

16.000

208-00206  
 

7,260.00484.000

240.00

540.000

DAY 

15.00000

0380 Water Control 0.960

0.040

208-00400  
 

15,600.001.000

624.00

1.000

L S 

15,600.00000

0385 *Swale Protection Type 1 0.000

0.000

208-00500  
 

0.000.000

0.00

382.000

LF  

13.00000

0390 *Swale Protection Type 4 0.000

46.000

208-00504  
 

1,012.0046.000

1,012.00

130.000

LF  

22.00000

0395 *Swale Protection Type 5 0.000

201.000

208-00505  
 

5,226.00201.000

5,226.00

216.000

LF  

26.00000

0400 Swale Protection Type 6 170.000

0.000

208-00506  
 

17,000.00170.000

0.00

170.000

LF  

100.00000

0405 *Streambank Stabilization Type 1 0.000

0.000

208-00510  
 

0.000.000

0.00

260.000

LF  

180.00000

0410 Streambank Stabilization Type 2 410.000

0.000

208-00512  
 

143,500.00410.000

0.00

410.000

LF  

350.00000

0415 *Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

148.000

MGAL

170.00000

0420 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

4,100.000

EACH

4.90000

0425 Reset Fire Hydrant 2.000

0.000

210-00050  
 

14,000.002.000

0.00

2.000

EACH

7,000.00000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0430 *Reset Ground Sign 1.000

0.000

210-00810  
 

150.001.000

0.00

2.000

EACH

150.00000

0435 *Reset Fence 10.000

0.000

210-01000  
 

100.0010.000

0.00

130.000

LF  

10.00000

0440 Adjust Manhole 7.000

10.000

210-04010  
 

7,310.0017.000

4,300.00

37.000

EACH

430.00000

0445 Modify Manhole 1.000

0.000

210-04015  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0450 Adjust Valve Box 8.000

4.000

210-04050  
 

5,760.0012.000

1,920.00

14.000

EACH

480.00000

0455 Dewatering 0.960

0.040

211-03005  
 

20,000.001.000

800.00

1.000

L S 

20,000.00000

0460 *Seeding (Native) 0.000

40.360

212-00006  
 

26,637.6040.360

26,637.60

45.340

ACRE

660.00000

0465 *Soil Preparation (Special) 0.000

40.360

212-00047  
 

84,756.0040.360

84,756.00

45.340

ACRE

2,100.00000

0470 *Mulching (Weed Free) 0.000

34.150

213-00003  
 

15,709.0034.150

15,709.00

45.340

ACRE

460.00000

0475 *Mulch Tackifier 9,000.000

6,830.000

213-00061  
 

31,660.0015,830.000

13,660.00

28,800.000

LB  

2.00000

0480 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

50,300.00000
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PCN: 18147-BID    ESTIMATE RUN 08/03/2015

PROJECT: FBR088A-031                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:35:27

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0485 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

1,050.000

EACH

15.00000

0490 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

3,050.000

EACH

15.00000

0495 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 
Only) 

40.000

0.000

214-00509  
 

11,600.0040.000

0.00

49.000

EACH

290.00000

0500 *Soil Retention Blanket (Coconut) 0.000

21,821.000

216-00037  
 

45,824.1021,821.000

45,824.10

25,120.000

SY  

2.10000

0505 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.30000

0510 *Herbicide Treatment 122.000

0.000

217-00020  
 

9,760.00122.000

0.00

122.000

HOUR

80.00000

0515 *Wildlife Biologist 48.000

0.000

240-00000  
 

3,504.0048.000

0.00

48.000

HOUR

73.00000

0520 Removal of Nests 1.000

0.000

240-00010  
 

81.001.000

0.00

3.000

HOUR

81.00000

0525 Aggregate Base Course (Class 1) 768.000

0.000

304-01000  
 

17,664.00768.000

0.00

768.000

TON 

23.00000

0530 *Aggregate Base Course (Class 6) 5,397.870

234.410

304-06000  
 

107,013.325,632.280

4,453.79

8,000.000

TON 

19.00000

0535 *Hot Mix Asphalt (Patching) (Asphalt) 142.000

0.000

403-00721  
 

10,508.00142.000

0.00

180.000

SY  

74.00000
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0540 *Emergency Pothole Repair 56.330

0.000

403-00800  
 

26,475.1056.330

0.00

56.330

TON 

470.00000

0545 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

3,958.960

403-09221  
 

435,485.603,958.960

435,485.60

3,958.960

TON 

110.00000

0550 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,479.140

0.000

403-33841  
 

421,144.106,479.140

0.00

6,479.140

TON 

65.00000

0555 *Emulsified Asphalt (Slow-Setting) 228.000

1,409.000

411-10255  
 

4,092.501,637.000

3,522.50

1,637.000

GAL 

2.50000

0560 *Concrete Pavement (6 Inch) 33.000

0.000

412-00600  
 

1,650.0033.000

0.00

131.000

SY  

50.00000

0565 *Concrete Pavement (11 Inch) 244.000

0.000

412-01100  
 

17,080.00244.000

0.00

528.000

SY  

70.00000

0570 Geotextile (Separator) (Class 1) 9,796.000

0.000

420-00132  
 

10,775.609,796.000

0.00

9,796.000

SY  

1.10000

0575 *Masonry Landscape Wall (Dry Stack) 1,383.000

0.000

504-08255  
 

44,256.001,383.000

0.00

1,383.000

SF  

32.00000

0580 Riprap (12 Inch) 39.000

62.000

506-00212  
 

15,150.00101.000

9,300.00

101.000

CY  

150.00000

0585 Riprap (24 Inch) 1,158.000

0.000

506-00224  
 

67,164.001,158.000

0.00

1,432.000

CY  

58.00000

0590 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

34.000

CY  

47.00000
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0595 Soil Riprap (24 Inch) 1,481.000

0.000

506-00424  
 

75,531.001,481.000

0.00

1,481.000

CY  

51.00000

0600 Concrete Class B (Miscellaneous) 115.000

0.000

601-01025  
 

17,250.00115.000

0.00

115.000

CY  

150.00000

0605 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,391.000

0.000

603-01185  
 

87,633.001,391.000

0.00

1,391.000

LF  

63.00000

0610 24 Inch Reinforced Concrete Pipe (Complete In Place) 245.000

0.000

603-01245  
 

19,355.00245.000

0.00

260.000

LF  

79.00000

0615 30 Inch Reinforced Concrete Pipe (Complete In Place) 1,474.000

0.000

603-01305  
 

116,446.001,474.000

0.00

1,474.000

LF  

79.00000

0620 18 Inch Reinforced Concrete End Section (Special) 16.000

0.000

603-05018  
 

40,000.0016.000

0.00

16.000

EACH

2,500.00000

0625 24 Inch Reinforced Concrete End Section (Special) 1.000

0.000

603-05024  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0630 30 Inch Reinforced Concrete End Section (Special) 2.000

0.000

603-05030  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0635 12 Inch Corrugated Steel Pipe 62.000

0.000

603-10120  
 

3,162.0062.000

0.00

62.000

LF  

51.00000

0640 12 Inch Steel End Section 4.000

0.000

603-30012  
 

680.004.000

0.00

4.000

EACH

170.00000

0645 18 Inch Plastic Pipe 64.000

0.000

603-50018  
 

12,160.0064.000

0.00

64.000

LF  

190.00000
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0650 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0655 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0660 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0665 Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0670 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

5,300.001.000

0.00

1.000

EACH

5,300.00000

0675 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

0680 Inlet Type R  L 10 (15 Foot) 5.000

0.000

604-19215  
 

37,500.005.000

0.00

5.000

EACH

7,500.00000

0685 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0690 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0695 Manhole Slab Base (10 Foot) (ACWWA) 6.000

0.000

604-30010  
 

13,800.006.000

0.00

6.000

EACH

2,300.00000

0700 Manhole Slab Base (15 Foot) 12.000

0.000

604-30015  
 

38,400.0012.000

0.00

12.000

EACH

3,200.00000
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0705 *Manhole Special (ACWWA) 8.000

0.000

604-39000  
 

63,200.008.000

0.00

8.000

EACH

7,900.00000

0710 21 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 1,486.000

0.000

604-83121  
 

99,562.001,486.000

0.00

1,486.000

LF  

67.00000

0715 4 Inch Perforated Pipe Underdrain 1,808.000

0.000

605-00040  
 

19,888.001,808.000

0.00

1,955.000

LF  

11.00000

0720 12 Inch Perforated Pipe Underdrain 150.000

0.000

605-00120  
 

4,350.00150.000

0.00

150.000

LF  

29.00000

0725 *Guardrail Type 3 (6-3 Post Spacing) 207.000

0.000

606-00301  
 

7,038.00207.000

0.00

207.000

LF  

34.00000

0730 *Transition Type 3G 2.000

0.000

606-01370  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0735 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0740 *Fence (Plastic) 10,050.000

195.000

607-11525  
 

27,661.5010,245.000

526.50

10,245.000

LF  

2.70000

0745 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

5.00000

0750 *Concrete Sidewalk (6 Inch) 1,385.000

109.000

608-00006  
 

37,350.001,494.000

2,725.00

1,963.000

SY  

25.00000

0755 *Concrete Curb Ramp 8.000

17.000

608-00010  
 

3,000.0025.000

2,040.00

34.000

SY  

120.00000
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0760 *Curb Type 2 (Section B) 0.000

25.000

609-20010  
 

325.0025.000

325.00

25.000

LF  

13.00000

0765 *Curb and Gutter Type 2 (Section I-B) 0.000

1,091.000

609-21010  
 

10,910.001,091.000

10,910.00

1,100.000

LF  

10.00000

0770 *Curb and Gutter Type 2 (Section II-B) 1,677.000

31.000

609-21020  
 

18,788.001,708.000

341.00

1,795.000

LF  

11.00000

0775 *Gutter Type 2 (8 Foot) 0.000

24.000

609-24008  
 

600.0024.000

600.00

24.000

LF  

25.00000

0780 *Median Cover Material (Concrete) 0.000

5,441.000

610-00030  
 

19,587.605,441.000

19,587.60

5,441.000

SF  

3.60000

0785 Median Cover Material (Stone) 875.000

0.000

610-00055  
 

2,100.00875.000

0.00

1,035.000

SF  

2.40000

0790 *3/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01075  
 

0.000.000

0.00

100.000

LF  

8.00000

0795 *1 Inch Electrical Conduit (Plastic) 160.000

0.000

613-01100  
 

960.00160.000

0.00

190.000

LF  

6.00000

0800 *2 Inch Electrical Conduit (Plastic) 690.000

0.000

613-01200  
 

5,520.00690.000

0.00

1,410.000

LF  

8.00000

0805 *3 Inch Electrical Conduit (Plastic) 1,218.000

0.000

613-01300  
 

12,180.001,218.000

0.00

1,218.000

LF  

10.00000

0810 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

5,520.006.000

0.00

6.000

EACH

920.00000
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0815 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,100.00000

0820 *Light Standard Metal (35 Foot) 0.000

14.000

613-34350  
 

50,400.0014.000

50,400.00

14.000

EACH

3,600.00000

0820 MATERIAL ALLOWANCE Light Standards (35 Ft) 14.000

-14.000

0.000.000

-42,827.26EACH

3,059.09000

0825 *Light Standard Foundation 5.000

3.000

613-40010  
 

6,960.008.000

2,610.00

8.000

EACH

870.00000

0830 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0835 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0840 *Luminaire High Pressure Sodium (250 Watt) 0.000

14.000

613-70250  
 

18,200.0014.000

18,200.00

14.000

EACH

1,300.00000

0840 MATERIAL ALLOWANCE Luminaire HPS (250 Watt) 14.000

-14.000

0.000.000

-13,965.98EACH

997.57000

0845 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

109.000

SF  

18.00000

0850 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

103.000

SF  

21.00000

0855 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

12.000

EACH

170.00000
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0860 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

9.000

EACH

350.00000

0865 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0870 *Fiber Optic Cable (Single Mode) (96 Strands) 4,600.000

0.000

614-87496  
 

27,600.004,600.000

0.00

4,600.000

LF  

6.00000

0875 Connect To Existing Waterline 4.000

0.000

619-00007  
 

14,400.004.000

0.00

4.000

EACH

3,600.00000

0880 18 Inch Ductile Iron Pipe 1,422.000

0.000

619-06180  
 

199,080.001,422.000

0.00

1,422.000

LF  

140.00000

0885 10 Inch Plastic Pipe 0.000

666.000

619-50800  
 

79,920.00666.000

79,920.00

666.000

LF  

120.00000

0890 12 Inch Plastic Pipe 540.000

0.000

619-50960  
 

36,720.00540.000

0.00

609.000

LF  

68.00000

0895 6 Inch Blow Off Valve and Vault (ACWWA) 1.000

0.000

619-73050  
 

7,200.001.000

0.00

1.000

EACH

7,200.00000

0900 18 Inch Butterfly Valve 3.000

0.000

619-76144  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0905 *Detour Pavement 1,704.000

0.000

621-00450  
 

76,680.001,704.000

0.00

1,704.000

SY  

45.00000

0910 Construction Surveying 0.960

0.040

625-00000  
 

106,800.001.000

4,272.00

1.000

L S 

106,800.00000
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0915 *Mobilization 1.000

0.000

626-00000  
 

1,436,465.361.000

0.00

1.000

L S 

1,436,465.36000

0920 *Public Information Services 0.500

0.500

626-01000  
 

24,100.001.000

12,050.00

1.000

L S 

24,100.00000

0925 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

411.000

GAL 

85.00000

0930 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

111.000

GAL 

220.00000

0935 *Pavement Marking Paint (Low VOC Solvent Base) 726.000

152.000

627-00012  
 

28,974.00878.000

5,016.00

878.000

GAL 

33.00000

0940 *Preformed Plastic Pavement Marking (Type I) 0.000

1,494.000

627-01001  
 

20,916.001,494.000

20,916.00

1,494.000

SF  

14.00000

0945 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

152.000

627-30324  
 

3,040.00152.000

3,040.00

152.000

SF  

20.00000

0950 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

542.000

627-30329  
 

5,962.00542.000

5,962.00

780.000

SF  

11.00000

0955 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

30.000

EACH

75.00000

0960 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

3.000

EACH

50.00000

0965 Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

2.000

EACH

650.00000
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0970 *Flagging 832.500

119.500

630-00000  
 

23,800.00952.000

2,987.50

952.000

HOUR

25.00000

0975 *Uniformed Traffic Control 249.000

128.500

630-00003  
 

27,180.00377.500

9,252.00

377.500

HOUR

72.00000

0980 *Traffic Control Vehicle 1.800

0.000

630-00004  
 

468.001.800

0.00

2.000

EACH

260.00000

0985 *Traffic Control Inspection 404.000

16.000

630-00007  
 

100,800.00420.000

3,840.00

450.000

DAY 

240.00000

0990 *Traffic Control Management 196.000

11.000

630-00012  
 

64,170.00207.000

3,410.00

207.000

DAY 

310.00000

0995 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

9.001.800

0.00

2.000

EACH

5.00000

1000 *Barricade (Type 3 M-A) (Temporary) 7.200

0.000

630-80335  
 

720.007.200

0.00

8.000

EACH

100.00000

1005 *Directional Barricade 0.000

0.000

630-80339  
 

0.000.000

0.00

0.000

EACH

100.00000

1010 *Construction Traffic Sign (Panel Size A) 30.600

0.000

630-80341  
 

642.6030.600

0.00

34.000

EACH

21.00000

1015 *Construction Traffic Sign (Panel Size B) 59.400

8.100

630-80342  
 

1,417.5067.500

170.10

75.000

EACH

21.00000

1020 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

189.009.000

0.00

10.000

EACH

21.00000
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1025 *Construction Traffic Sign (Special) 135.900

0.000

630-80344  
 

2,038.50135.900

0.00

151.000

SF  

15.00000

1030 *Portable Message Sign Panel 1.800

0.900

630-80355  
 

8,370.002.700

2,790.00

3.000

EACH

3,100.00000

1035 *Drum Channelizing Device 172.800

12.600

630-80360  
 

5,747.40185.400

390.60

206.000

EACH

31.00000

1040 *Drum Channelizing Device (With Light) (Flashing) 3.600

0.000

630-80363  
 

111.603.600

0.00

4.000

EACH

31.00000

1045 Concrete Barrier (Temporary) 3,250.800

0.000

630-80370  
 

84,520.803,250.800

0.00

3,612.000

LF  

26.00000

1050 *Traffic Cone 360.000

0.000

630-80380  
 

180.00360.000

0.00

400.000

EACH

0.50000

1055 *Tubular Marker 68.400

0.000

630-80384  
 

2,120.4068.400

0.00

76.000

EACH

31.00000

1060 *Impact Attenuator (Temporary) 869.400

0.000

630-85011  
 

869.40869.400

0.00

1,000.000

DAY 

1.00000

1065 *Mobile Attenuator 72.000

11.000

630-85041  
 

8,300.0083.000

1,100.00

100.000

DAY 

100.00000

1070 *Traffic Signal (Temporary) 0.960

0.040

630-86800  
 

30,000.001.000

1,200.00

1.000

L S 

30,000.00000

1075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

476,679.690

F A 

1.00000
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NO.
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AMOUNT

CAT NO0250 BE ROADWAY 

1080 F/A Partnering 2,365.830

0.000

700-70011  
 

2,365.832,365.830

0.00

10,000.000

F A 

1.00000

1085 F/A Asphalt Pavement Incentive 0.000

-17,000.000

700-70012  
 

-17,000.00-17,000.000

-17,000.00

38,000.000

F A 

1.00000

1090 F/A Fuel Cost Adjustment -30,266.520

-15,533.940

700-70016  
 

-45,800.46-45,800.460

-15,533.94

121,000.000

F A 

1.00000

1095 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,500.000

F A 

1.00000

1100 F/A Asphalt Cement Cost Adjustment -45,981.080

-63,271.200

700-70019  
 

-109,252.28-109,252.280

-63,271.20

110,000.000

F A 

1.00000

1105 F/A On-The-Job Trainee 2,589.000

0.000

700-70021  
 

2,589.002,589.000

0.00

5,120.000

HOUR

1.00000

1110 F/A Adjust Utilities 10,648.960

0.000

700-70060  
 

10,648.9610,648.960

0.00

120,000.000

F A 

1.00000

1115 F/A Furnish & Install Electrical Service 11,410.190

0.000

700-70082  
 

11,410.1911,410.190

0.00

11,410.190

F A 

1.00000

1120 F/A Pavement Surface Course Management 0.000

0.000

700-70155  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1125 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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1135 F/A Environmental Health & Safety Management 426.250

0.000

700-70589  
 

426.25426.250

0.00

25,000.000

F A 

1.00000

1140 F/A DRB Standing Committee 9,275.000

0.000

700-70594  
 

9,275.009,275.000

0.00

50,000.000

F A 

1.00000

1320 *Advanced Warning Flashing or Sequencing Panel (C Type) 206.100

34.200

630-80415  
 

23,489.33240.300

3,343.05

267.000

DAY 

97.75000

1325 Added Item (Hour)/ Additional Surveying hours for 
staking

3.000

0.000

900-00010  
 

300.003.000

0.00

3.000

HOUR

100.00000

1330 Conc CL B (Misc) Concrete (Class B) for Pipe Encasement 23.300

0.000

601-01025  
 

9,287.6123.300

0.00

23.300

CY  

398.61000

1335 Added Item (Dollar)/ Drilled Shaft Casing Extension 111,362.990

0.000

900-00006  
 

111,362.99111,362.990

0.00

111,362.990

DOL 

1.00000

1340 Added Item (Dollar)/ Concrete price reduction for out 
of spec. air

-234.600

0.000

900-00006  
 

-234.60-234.600

0.00

0.000

DOL 

1.00000

1345 Added Item (Lump Sum)/ 6 Monitoring Wells 0.500

0.000

900-00014  
 

2,524.520.500

0.00

0.500

L S 

5,049.04000

1355 3 In Elec Cond (Bored) 400.000

0.000

613-00306  
 

5,960.00400.000

0.00

400.000

LF  

14.90000

1360 Added Item (Lump Sum)/ Mobilization 1.000

0.000

900-00014  
 

2,725.001.000

0.00

1.000

L S 

2,725.00000

1365 F/A Provide Area Heaters 26,573.060

0.000

700-70081  
 

26,573.0626,573.060

0.00

26,573.060

F A 

1.00000
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1370 Added Item (Cubic Yard)/ 2015 Material Cost Increase 2,088.560

432.000

900-00004  
 

12,602.802,520.560

2,160.00

2,520.560

CY  

5.00000

1375 Added Item (Foot)/ Pile Cutoffs 213.700

0.000

900-00012  
 

8,889.92213.700

0.00

213.700

LF  

41.60000

1385 Added Item (Lump Sum)/ Weed Mowing 0.000

1.000

900-00014  
 

9,140.501.000

9,140.50

1.000

L S 

9,140.50000

1390 Added Item (Acre)/ Additional Riparian Seed Mix 0.000

0.000

900-00001  
 

0.000.000

0.00

0.000

ACRE

799.31000

1395 Added Item (Dollar)/ ABC (Class 6) 0.000

-356.000

900-00006  
 

-356.00-356.000

-356.00

0.000

DOL 

1.00000

CAT 6,738,465.72846,189.368,742,487.91CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

1145 *Removal of Bridge 1.000

0.000

202-00400  
 

305,200.001.000

0.00

1.000

EACH

305,200.00000

1150 Structure Excavation 1,146.000

0.000

206-00000  
 

25,212.001,146.000

0.00

1,146.000

CY  

22.00000

1155 Structure Backfill (Class 1) 1,825.000

0.000

206-00100  
 

58,400.001,825.000

0.00

1,825.000

CY  

32.00000

1160 Structure Backfill (Class 2) 427.000

0.000

206-00200  
 

12,810.00427.000

0.00

427.000

CY  

30.00000

1165 Mechanical Reinforcement of Soil 1,806.000

0.000

206-00360  
 

28,896.001,806.000

0.00

1,806.000

CY  

16.00000
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1170 *Shoring (Area 1) 1.000

0.000

206-01781  
 

65,800.001.000

0.00

1.000

L S 

65,800.00000

1175 *Shoring (Area 2) 1.000

0.000

206-01782  
 

20,800.001.000

0.00

1.000

L S 

20,800.00000

1180 *Shoring (Area 3) 1.000

0.000

206-01783  
 

65,800.001.000

0.00

1.000

L S 

65,800.00000

1185 *Shoring (Area 4) 1.000

0.000

206-01784  
 

20,800.001.000

0.00

1.000

L S 

20,800.00000

1190 *Stone Matrix Asphalt (Fibers)(Asphalt) 448.660

604.740

403-09221  
 

115,874.001,053.400

66,521.40

1,053.400

TON 

110.00000

1195 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,252.310

0.000

403-33841  
 

81,400.151,252.310

0.00

1,255.000

TON 

65.00000

1200 *Emulsified Asphalt (Slow-Setting) 70.000

657.000

411-10255  
 

1,817.50727.000

1,642.50

727.000

GAL 

2.50000

1205 Pile Tip 60.000

0.000

502-00460  
 

7,200.0060.000

0.00

60.000

EACH

120.00000

1205 MATERIAL ALLOWANCE Pile Tips 0.000

0.000

0.000.000

0.00EACH

70.00000

1210 *Steel Piling (HP 14x89) 5,699.400

0.000

502-11489  
 

296,368.805,699.400

0.00

5,699.400

LF  

52.00000

1210 MATERIAL ALLOWANCE Pile sticks 0.000

0.000

0.000.000

0.00LF  

35.56000
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1215 *Drilled Caisson (60 Inch) 3,571.000

0.000

503-00060  
 

1,892,630.003,571.000

0.00

3,571.000

LF  

530.00000

1220 Bearing Device (Type III) 34.000

0.000

512-00103  
 

136,000.0034.000

0.00

34.000

EACH

4,000.00000

1225 Bridge Drain 7.000

0.000

513-00600  
 

26,600.007.000

0.00

7.000

EACH

3,800.00000

1230 *Pedestrian Railing (Steel)(Special) 1,588.000

0.000

514-00201  
 

222,320.001,588.000

0.00

1,588.000

LF  

140.00000

1230 MATERIAL ALLOWANCE Pedestrian Hand Rail 0.000

0.000

0.000.000

0.00LF  

91.41000

1235 *Waterproofing (Membrane) 9,359.000

0.000

515-00120  
 

131,026.009,359.000

0.00

9,359.000

SY  

14.00000

1240 Bridge Expansion Device (0-4 Inch) 251.000

0.000

518-01004  
 

50,200.00251.000

0.00

251.000

LF  

200.00000

1245 *Concrete Class D (Bridge) 5,297.500

0.000

601-03040  
 

1,801,150.005,297.500

0.00

5,310.000

CY  

340.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000
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1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00DOL 

1.00000

1245 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

1.00000

1250 *Structural Concrete Coating 198.000

4,496.000

601-40300  
 

23,470.004,694.000

22,480.00

6,000.000

SY  

5.00000

1255 *Reinforcing Steel 310,757.000

0.000

602-00000  
 

223,745.04310,757.000

0.00

310,757.000

LB  

0.72000

1260 *Reinforcing Steel (Epoxy Coated) 985,900.000

0.000

602-00020  
 

769,002.00985,900.000

0.00

985,900.000

LB  

0.78000

1265 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

1270 Bridge Rail Type 7 (Special) 1,634.000

0.000

606-10705  
 

179,740.001,634.000

0.00

1,634.000

LF  

110.00000
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1275 *3/4 Inch Electrical Conduit 1,201.000

0.000

613-00075  
 

9,608.001,201.000

0.00

1,634.000

LF  

8.00000

1280 *1 Inch Electrical Conduit 200.000

0.000

613-00100  
 

1,600.00200.000

0.00

283.000

LF  

8.00000

1285 *2 Inch Electrical Conduit 2,526.000

0.000

613-00200  
 

20,208.002,526.000

0.00

3,267.000

LF  

8.00000

1290 *3 Inch Electrical Conduit 1,669.000

0.000

613-00300  
 

16,690.001,669.000

0.00

1,669.000

LF  

10.00000

1295 *Luminaire (Special) (LED) (Step Light) 0.000

0.000

613-16025  
 

0.000.000

0.00

76.000

EACH

710.00000

1300 *Prestressed Concrete I (BT63) 12,617.000

0.000

618-00163  
 

2,018,720.0012,617.000

0.00

12,617.000

LF  

160.00000

1300 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

103.41494

1300 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

103.41494

1300 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

110.46000

1300 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

110.46000

1300 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00LF  

110.46000
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1350 Added Item (Foot)/ Stay in Place Caisson casing 108.000

0.000

900-00012  
 

26,004.24108.000

0.00

108.000

LF  

240.78000

CAT 8,667,891.7390,643.908,742,862.58CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1305 Field Office (Class 2) 1.000

0.000

620-00002  
 

44,100.001.000

0.00

1.000

EACH

44,100.00000

1310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,400.001.000

0.00

1.000

EACH

23,400.00000

1315 Sanitary Facility 4.000

0.000

620-00020  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

CAT 73,500.000.0073,500.00CURRENT AMT0450 $ $ $

$15,761,007.42936,833.26$18,070,706.32$CURRENT AMTPROJECT TOTAL


